# PMC Hierarchy

Core PMC Roles

- Default GPMC for all PAPAC new start Programs/Projects
- Provides formulation authorization for new Programs
- Provides recommendations to Administrator and AA
- Concurs on modifications to PCA
- Reviews independent evaluation findings (IA, NAR, IAR) of programs
- Provides oversight/eviews Program status within Agency
- Senior forum for addressing implementation of program/project management policies, systems, and processes

Agency PMC

- Acts as GPMC when delegated specific responsibilities (1-9)
- Provides recommendations to Enterprise Associate Administrator and Agency PMC
- Reviews independent evaluation findings (IA, NAR, IAR) of programs and projects within the enterprise
- Provides oversight/Reviews Programs/Projects status within Enterprise

Enterprise PMC
(Code M, Code S, Code R, Code U, etc.)

- Acts as GPMC when delegated specific responsibilities (2-9)
- Reviews & commits Center resources to new work opportunities consistent with Center/Agency strategy
- Reviews and commits Center resources for project approval into the implementation process
- Addresses Center issues
- Provides recommendations to Center Director and EPMC (e.g. recommends approval into implementation, recommends termination reviews)
- Reviews independent evaluation findings (IA, NAR, IAR) of projects
- Reviews Programs/Projects reformulation plans when outside approved resources or objectives
- Provides Oversight/Reviews status of programs/projects managed at the Center
- Maintains a configuration controlled list of Programs, Projects and Activities managed by the Center

Center PMC

---

*GPMC has the following responsibilities:

1. Delegates GPMC responsibilities 2-9 to lower level PMCs (via PCA)

2. Approves Program/Project Content (i.e. Technical, Schedule, Budget)

3. Establishes new Projects (within Program)

4. Designates Center responsible for Project management.

5. Approves Program/ Project into next phase

6. Authorizes Program/ Project Plan Approval

7. Authorizes Modifications To Program/Project Plan

8. Charters and Reviews Independent Evaluations (IA, NAR, IAR)

9. Authorizes termination review/termination of Program/Project

*GPMC chairman may act unilaterally (i.e. without a formal GPMC meeting)