

MSFC Program Management Council

July 16, 2003

Agenda

- | | |
|---|---------------------------------|
| 1. Review of open actions (Rich Gladwin) | 10 minutes |
| 2. Out-of-board activity | |
| Health Status Trends (Rich Gladwin)..... | 5 minutes |
| SHIVA change to in-house project | |
| 3. Requests to begin proposal development | |
| None identified | |
| 4. Formulation requests | |
| In-Space Propulsion Technology (TD/Les Johnson) | 30 minutes
(plus discussion) |
| 5. Implementation requests | |
| None Identified | |
| 6. Request a change in approved scope | |
| SSME AHMS Phase 1 (MP/Jeff Spencer)..... | 15 minutes |
| 7. Internal/External Reviews | |
| None identified | |

Est. Total time: 2 hours