MSFC Program Management Council September 17, 2003

Agenda

1. Review of open actions (Rich Gladwin)	30 minutes
Out-of-board activity Health Status Trends (Rich Gladwin)	10 minutes
3. Requests to begin proposal development	
None identified	
4. Formulation requests	
None identified	
5. Implementation requests	
MSG project (Mike Cole)	30 minutes
6. Request a change in approved scope	
None identified	
7. Internal/External Reviews	
None identified	

Est. Total time: 1.5 hours