

MSFC Program Management Council

December 19, 2003

Time: 1-5pm

Location: 4200/P110

1. Review of open actions (Rich Gladwin)
Implementation of PM Certification Process (VS/Newton)..... 10 minutes
2. Out-of-board activity
Health Status Trends (Rich Gladwin)..... 10 minutes
Projects Reporting Red Health Status
In-Space Propulsion (TD/Les Johnson)..... 5 minutes
ECLSS (FD/Bob Bagdigian)..... 5 minutes
Institutional Budget Redesign (AD/Judy Simonds)..... 30 minutes
X-37 Project Status (XP/Dumbacher)..... 10 minutes
3. Requests to begin proposal development
None Identified
4. Formulation requests
SSME Channel Wall Nozzle (MP/Jacobs) 30 minutes
5. Implementation requests
James Webb Space Telescope (SD/Russell)..... 30 minutes
6. Request a change in approved baseline
Gravity Probe-B (SD/Tony Lyons)..... 30 minutes
7. Internal/External Reviews
ISTAR/RBCC Termination Review (TD/McArthur)..... 10 minutes
Transport of Solutes and Impurities Termination Review (SD/Robinson)..... 10 minutes

Est. Total time: 4 hours
(with discussion)