

Center Program Management Council

August 15, 2001

■ Agenda

- Status Open Action Items Rich Gladwin
- SSME AHMS Implementation Readiness..... Jeff Spencer
- IPAO Assessment of SSME AHMS..... David Beals
- Review New Action items..... Rich Gladwin
- Closing Remarks..... Art Stephenson

Open PMC Actions

Action 1 (from 7-18-01)

- **Assigned to:** VS10/ Patrick McDuffee
- **Action:** Reassess the elimination of thresholds and the recommended replacement criteria to address concerns of undue burden on the MSFC PMC and Projects, especially for small efforts. Clearly identify which Projects would be required to report to the MSFC PMC and the process for gaining approval through a formal board or as an out of board activity. Coordinate the revised approach with the affected Directorates, then report the results to the next PMC
- **Due Date:** 8/15/01
- **Status:** Meeting with Mr. Stephenson to address the issues identified